

## ANNOUNCEMENT

Project number	<b>2020-1-RO01-KA105-079206</b>
Contracted organization / institution:	<b>PRO ROMA ASSOCIATION</b>

As a result of the situation generated by the COVID 19 pandemic, respectively the travel difficulties of the participants at international level, the alert measures applied at national level as well as the need to carry out activities in safety and protection of mobility participants, the organizer - **PRO ROMA Association**, decided, after consulting the partners involved in the implementation of the project **Be yourself - Be an entrepreneur, no. 2020-1-RO01-KA105-079206**, the following:

- extension of the contractual period from 8 months to **16 months** as well as the duration of the project from 01/05/2020 to 31/12/2020 to **01/05/2020 to 31/08/2021**;
- the postponement of the project mobility from 03/10/2020 to 10/10/2020 from **21/05/2021 to 28/05/2021**, representing 8 days of activities plus 2 days of travel for groups in Poland, Croatia, Spain, Italy and 1 day trip for the group from Romania.

These amendments have the approval of the NA, materialized by signing an addendum to the financing contract.

**Contacts:**  
**PhD. psych. Margareta HERȚANU**  
**President of the PRO ROMA Association**  
**Tel: 0757146002**  
**E-mail: [margaretahertanu@yahoo.com](mailto:margaretahertanu@yahoo.com)**