

### INFORMATION

Project number	<b>2020-2-RO01-ESC11-080758</b>
Contracted organization / institution:	<b>PRO ROMA ASSOCIATION</b>

As a result of the situation generated by the COVID 19 pandemic, respectively by the emergency measures imposed / applied at national and international level, as well as the need to carry out in safe and protection conditions the participants in the project activities, the organizer - PRO ROMA Association, decided in following the consultation of the partners involved in the implementation of the Cross-Culture Cooperation and Solidarity project, no. 2020-2-RO01-ESC11-080758, the following:

- extension of the contractual period from 15 months to **19 months** as well as the duration of the project from 01/10/2020 - 31/12/2021 to **01/10/2020 - 30/04/2022**;
- modification of volunteering activities as follows:

Nr. crt.	Participant name	Country of origin	Initial period of activity (dates + number of days)	Final period of activity (dates + number of days)
1	Sdruzenie Aktivno Balgarsko Obshtestvo	Bulgaria	11.01.2021 – 11.10.2021 (273 days)	<b>01.06.2021-28.02.2022 (273 days)</b>
2	Evropske Centrum Mladeze Breclav European Youth Centre Breclav Z. S.	Czech Republic	11.01.2021 – 11.10.2021 (273 days)	<b>01.06.2021-28.02.2022 (273 days)</b>
3	Associação Inspira! - Intervenção Juvenil e Ambiental	Portugal	11.01.2021 – 11.10.2021 (273 days)	<b>01.06.2021-28.02.2022 (273 days)</b>
4	Asociacion Juvenil Intercambia	Spain	11.01.2021 – 11.10.2021 (273 days)	<b>01.06.2021-28.02.2022 (273 days)</b>

These amendments have the approval of the NA, materialized by signing an addendum to the financing contract.

**Contacts:**  
**Ancuța COTLEȚ**  
**Project manager**  
**Tel: +40 756 856 689**  
**E-mail: [c.ancutaa@yahoo.com](mailto:c.ancutaa@yahoo.com)**