

ANUNȚ

Project number	2020-2-RO01-KA105-080538
Contracted organisation/institution	PRO ROMA ASSOCIATION

As a result of the situation generated by the COVID 19 pandemic, respectively the travel difficulties of the participants at international level, the alert measures applied at national level as well as the need to carry out activities in safety and protection of mobility participants, the organizer - PRO ROMA Association, decided, after consulting the partners involved in the implementation of the Photography project, community story !, no. 2020-2-RO01-KA105-080538, the following:

- extension of the contractual period from 7 months to 14 months as well as the duration of the project from 01/08/2020 - 28/02/2021 to 01/08/2020 - 30/09/2021;
- the postponement of the project mobility from 02/10/2020 to 09/10/2020 from 22/06/2021 to 29/06/2021, representing 8 days of activities plus 2 days of travel for groups in Bulgaria, Czech Republic, Poland, Lithuania, Macedonia, Croatia and 1 day trip for the Romanian group.

These amendments have the approval of the NA, materialized by signing an addendum to the financing contract.

Contacts:
drd. psih. Margareta HERȚANU
President of PRO ROMA Association
Tel: 0757146002
E-mail: margaretahertanu@yahoo.com